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STANDARD FORM NO, 64

Lunrtuen 1AL

Oﬂice Membmndum . UNITEb sﬂTEs GOVERNMENT

TO  : The Files - Contract RD-107, T.O. 8 DATE: 26 January 1959

FROM

SUBJECT:  Telecon Report -

l. On 23 January 1959 a telephone call was made to the

progress of the with

| to discuss the

2. Work on the is behind schedule due to the
initial delay in contractual negotiations, and the contractor
is going to ask for a thirty-day extension on the contract
in order to complete the generator and to make sufficient

tests. The \

\container for the thermoelements has

been completed and all the zinc-antimonide elements have been
bonded. About half the lead-telluride elements have been

bonded.

said the generator should be completed and

ready for testing the second week of February. After completion
of the tests by the contractor, the generator will be delivered
for demonstration and evaluation by this office.
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